CALIFORNIA CHANGE ORDER (CO) CO No.: 00115

High-Speed Rail Authority
TITLE: Signalized Intersection at Ventura St and F DATE: 9/8/2016
Street — Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing all design services required to signalize the intersection
of Ventura Street and F Street in accordance with City of Fresno Standard Specification, Section 23, Traffic Signals and
Street Lighting. Services shall include design of electrical/signal systems, ADA compliant curb ramps, drainage

systems, utility relocations/service connections, and pavement delineation plans. Signal interconnection design is
limited to placement of wireless interconnect device per City of Fresno Standard Drawings /7S-27A and /TS-27B,

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $43,024.31. This lump sum constitutes full and
complete compensation for all design services provided, including all markups by reason of this change.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the
controlling operation(s).

Unit

Quantity  Unit Net Amount

Price
$43024.31  $43,024.31

0177R1 00001  Signalized Intersection at Ventura St and F Strest
Design Cnly

Total: $43,024.31 0
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High-Speed Rall Authority CHANGE ORDER (CO) CO No.: 00115

TITLE: Signalized intersection at Ventura St and F DATE: 9/8/2016
Street -- Design COnly

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Cartification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately refiects the appropriate adjustments and inciudes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of meney and/for time requested and has no reason to believe and does not believe
that the factual basis for the Subcentractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subconfractors are involved] are sworn certifications from each Subcontractor invoived in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinliZachry/Parsons, 2 Joint Venture

Ghassan Arigat — Interim Project Manager/Directcr Or el %ﬁ%

Callfornia High-Speed Rail Authority

Submitted by
Signature G L DB O h Date
John C. Lee - D-B Oversight Manager .
e G 2414
Signat | Date
- Hugo Mejia - Design & Construction Manager
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